



# FLOODLIGHT UPGRADE PROJECT

Courts 1 to 6

(Sept 2016 – Dec 2016)



The drilling machine at work



Pulling the conduit through the drilled hole



Placing the junction boxes

<p>WHAT HAVE WE DONE TO DATE</p>	<p>Met onsite a number of times with City of Stonnington Project Manager and Commlec Project Manager. Service detection carried out around planned cable locations. Some trenching for electrical cables done.</p>
<p><b>WHAT ARE WE DOING NOW (10 - 14 October 2016)</b></p>	<p><b>Horizontal drilling along outside of fence from Crt 1 carpark pole to Crt 6 pole position.</b></p>
<p>WHAT ARE WE DOING NEXT (17 – 21 October 2016)</p>	<p>Concrete footings for all 8 poles. These will be beside the current poles. Access may be restricted in certain areas. Please stay out of the cordoned off areas.</p>
<p><i>THINGS TO NOTE</i></p>	<p><i>The existing floodlights will remain operational throughout the whole process and only be removed once then new LED floodlights have been commissioned and are ready to go.</i></p>